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Required when requesting an Increase in Project Costs

Original/Current

Approval

Requested Increase 

Modification

Revised

Approval RequestedA. Applicant Project Costs

Building Construction or Renovation

a. Materials $______________ $______________ $______________

b. Labor $______________ $______________ $______________

 Site Work

c. Materials $______________ $______________ $______________

d. Labor $______________ $______________ $______________

e. Non-Manufacturing Equipment $______________ $______________ $______________

f. Furniture & Fixtures $______________ $______________ $______________

g. Land and/or Building Purchase $______________ $______________ $______________

h. Manufacturing Equipment $______________ $______________ $______________

i. Soft Costs (Legal, Architect, Engineer) $______________ $______________ $______________

Other Costs (specify)

j. _____________________________ $______________ $______________ $______________

k. _____________________________ $______________ $______________ $______________

l. _____________________________ $______________ $______________ $______________

m. ____________________________ $______________ $______________ $______________

Total Project Costs $______________ $______________ $______________

Sources of Funds for Project Costs

a. Tax Exempt Industrial Revenue Bond $______________ $______________ $______________

b. Taxable Industrial Revenue Bond $______________ $______________ $______________

c. Tax Exempt Civic Facility Bond $______________ $______________ $______________

d. Bank Financing (subject to recording tax) $______________ $______________ $______________

e. Public Sources $______________ $______________ $______________

f. Equity $______________ $______________ $______________

Total Sources $______________ $______________ $______________

B. Reason for Increase:

C. Amount of Sale Tax Exemptions Taken to Date: $____________________________________
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	Genesis Vision Inc. Signed Resolution

	materials1: 2355862
	materials2: 453000
	materials3: 2808862
	labor1: 2879388
	labor2: 272000
	labor3: 3151388
	materials4: 493000
	materials5: 150000
	materials6: 643000
	labor4: 315000
	labor5: 75000
	labor6: 390000
	nonmfg1: 
	nonmfg2: 3050000
	nonmfg3: 3050000
	ff1: 386000
	ff2: 
	ff3: 386000
	land1: 
	land2: 
	land3: 0
	mfg1: 
	mfg2: 
	mfg3: 0
	soft1: 
	soft2: 
	soft3: 0
	j: Civil
	j1: 42500
	j2: 
	j3: 42500
	k: Architectural
	k1: 78000
	k2: 
	k3: 78000
	l: Soil Engineer
	l1: 7250
	l2: 
	l3: 7250
	m: 
	m1: 
	m2: 
	m3: 0
	project1: 6557000
	project2: 4000000
	project3: 10557000
	bond1: 
	bond2: 
	bond3: 0
	bond4: 
	bond5: 
	bond6: 0
	bond7: 
	bond8: 
	bond9: 0
	bank1: 3000000
	bank2: 4000000
	bank3: 7000000
	public1: 
	public2: 
	public3: 0
	equity1: 3557000
	equity2: 
	equity3: 3557000
	sources1: 6557000
	sources2: 4000000
	sources3: 10557000
	Reason for Increase: 1. Since Comida approved our project back in June 2022, the construction costs have again escalated by $1,000,000



2. The Power Group growth has continued. This drives the purchases of additional non-manufacturing equipment and vehicles to support this expansion.
	Amount of Exemption: 0


